

AGRANI HOMES REAL MARKETING PVT LTD

PATLIPUTRA COLONY PATNA 13

Quarterly Report Submission to RERA, Bihar

Name of Builder / Promoter	Agrani Homes Real Marketing Pvt Ltd	
Name of Project	Agrani Yamuna Enclave	
RERA Reg No. and Date	BRERAAP00051-1/10/R2/18 Dated 27.02.18	
Project Details		
SL NO	Particulars	4th. Quarter (1st Jan 19 to 31st March 19)
1	Total no of Booking in this period	Nill
2	Total Net fund received for the project	Nill
3	Total Expenses done for the project in this period	203421/-
4	New RERA approval taken in this period	Nill
5	Total No. of Garages Booked in this period	Nill
6	Remarks (if any)	

For Agrani homes Real Marketing Pvt Ltd

Date - 05.04.19

Place - Patna



AGRANI HOMES REAL MARKETING PVT LTD.

(Financial year 2018-2019)

Quarter 4th

Quarterly progress work report of construction of

AGRANI Yamuna Enclave

- Soil testing work has been completed.
- Fixing of grid line has been completed.
- Fixing of pile peg has been completed.
- Water boring work has been completed.
- Store room has been constructed for materials storage.
- Site office & wash^{room} have been constructed.

Signature

Aman Sharma

Project In-charge

4.4.19

