

AGRANI HOMES REAL MARKETING PVT LTD

PATLIPUTRA COLONY PATNA 13

Quarterly Report Submission to RERA, Bihar

Name of Builder / Promoter	Agrani Homes Real Marketing Pvt Ltd	
Name of Project	Agrani P K Villa	
Project Account No	,165902000000331 (IOB)	
RERA Reg No. and Date	BRERAAP00051-2/21/R10/18 Dated 20.04.18	
Project Details		
SL NO	Particulars	3rd. Quarter (1st Oct 19 to 31st Dec 19)
1	Total no of Booking in this period	Nill
2	Total Net fund received for the project	Nill
3	Total Expenses done for the project in this period	1060926/-
4	New RERA approval taken in this period	Nill
5	Total No. of Garages Booked in this period	Nill
6	Remarks (if any)	

For Agrani homes Real Marketing Pvt Ltd

Date - 17.01.2020

Place - Patna

[Signature]
17/01/2020



AGRANI HOMES REAL MARKETING PVT LTD.

(Financial year 2019-2020)

Quarter 3rd Qtr

Quarterly progress work report of construction of

AGRANI P K Villa

- 11 nos of pile cap concrete casting work is completed at site.
- Raft area soil dressing work is continuing at site.
- Dewatering work is continue at site.

MD. Ejaz Ahmad

Signature



Project In-charge

17.01.2020