

Project Quarterly Progress Report

Quarter :- Oct, Dec 2018

Project Name : **Shakti Tower**

Promoter Name : Shyam Shobha Construction Private Limited

RERA Registration

Number : BRERAP00232-2/155/R-100/2018

Progress Update of each Block/ Wing Separately

S. No.	Task / Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	196 Pile,36 cap, rafting Basement column and Basement roof casted		100%	196 Pile,36cap,rafting Basement column and Basement roof casted

Progress Update of Common Areas, Facilities and Amenities in the Project

S. No.	Task / Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
	Water boring done		40%	

Update on number and types of flats/plots booked during the quarter

[illegible]

Status of financials in the project up to 31st December, 2018

S. No.	Description	Amount in (Rs.)
1	Amounts received from allottees against booking of units (for builder's share) (<i>including GST</i>)	0000000.00
2	Amounts contributed by Builder's / Loan from Others (for builder's share)	9450000.00
	Total (1 + 2) in Rs.	9450000.00
3	Expenditure done towards completion of project (<i>including GST</i>)	9450000.00
4	Balance in Designated Bank A/c as on this quarter end	16521.00