

Project Quarterly Progress Report

Quarter: - JAN- APRIL 2019

Project Name : **URMILA Regency**

Promoter Name : **GURUDEV**

INFRAHOMES (INDIA) PRIVATE

LIMITED

RERA Registration

Number : **BRERAP00457-2/696/R-729/2019**

Progress Update of each Block/ Wing Separately

S. No.	Task / Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	STRUCTURE COMPLETE		50	
2				

Progress Update of Common Areas, Facilities and Amenities in the Project

S. No.	Task / Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
	STRUCTURE COMPLETE		60	
	BRICK WORK STARTED			

Update on number and types of flats/plots booked during the quarter

S. N	Unit	Total No.	Flats / Plot Booking	No. of Garages / Covered Parking Booked
------	------	-----------	----------------------	---

o .	Type	of Units in Builder's Share	Opening Balance	Booked in the quarter	Canceled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Canceled in the quarter	Closing Balance
1	Carpet Area	4926	5500	6		1577093	7	6		
2	-	-	-	-	-	-	-	-	-	-

Status of financials in the project up to 30th APRIL, 2019

S. No.	Description	Amount in (Rs.)
1	Amounts received from allottees against booking of units (for builder's share) <i>(including GST)</i>	9628500
2	Amounts contributed by Builder's / Loan from Others	
	Total (1 + 2) in Rs.	
3	Expenditure done towards completion of project <i>(including GST)</i>	8051242
4	Balance in Designated Bank A/c as on this quarter end	1577258