

To,
The RERA Bihar
B.S.B.C.C.I, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-01-2020 to 31-03-2020- for Construction of
R.R ENCLAVE, PATNA (ONGOING) Projects situated on Plot bearing
Khasra No/ Survey no. / Plot no-910 & 831 demarcated by its
boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: ROAD AND PLOT	Boundaries (West)	: GOPAL KRISHN
Boundaries (North)	: ANIL SINGH	Boundaries (South)	: ROAD, GOPAL KRISHN
Latitude of End point of the plot	: 25.628875	Longitude of End point of the plot	: 85.064573

Admeasuring -652.75 SQ.mtr area, being developed by [LEGEND ASHOKA HOUSING PVT LTD]

DISIGNATED ACCOUNT NO- 75863070004107

BANK NAME - SYNDICATE BANK,HAJIPUR, VAISALI

PROJECT REGISTRATION NUMBER: -BRERAP00153-2/181/R-126/2018

Quarterly Report From 01-01-2020 to 31-03-2020


Q4 Jan to March 2020

1	Quarterly up-to-date status of the project (Physical and Financial).		
A	Status of Construction of each building with photographs	Attach Photograph	
B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for	Opening Balance –1766462.00 Fund Received – 281621.00 Money Spend- 1864466.00 Closing Balance- 183617.00	

Legend Ashoka Housing Pvt. Ltd.

Register to 5th

Director



		sourcing the funds etc	
2		Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balance).	NIL
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balance).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	

Legend Ashoka Housing Pvt. Ltd.

Rajesh V. Singh

Director

	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Internal work is 85% Completed. External work is 50% Completed.

This certificate is being issued on specific request of Rajnish Kumar Singh, (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Attach.



Legend Ashoka Housing Pvt. Ltd.

Rajnish K Singh

Director

Signature

R.R. Enclave (Legend Ashoka Pvt Ltd).



Rajesh Singh
Director

