

FORM-7

[REGULATION-9]

Quarterly Progress Report for quarter ending March of 2024

I. PARTICULARS OF PROJECT

Project Registration Number	BRERAP00890-2/793/R-719/2019	Name of Project/Phase of Registered Project	SAI PALACE
Name of Promoter	SAI RAM REAL ESTATE PRIVATE LIMITED	Project Address	PLOT NO-1530, 1531, 1532 LAKHNI BIGHA DANAPUR PATNA
Name of Co-promoter	N/A		
Project Registration is valid up to	31/12/2022		
Starting date of Project or Phase of the Project	13/08/2019		
Type of Project or Phase of the Project	Residential		
Period of validity of map by the Competent Authority	3 YEARS		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Number	Apartment Type	Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments -
	1. 1 BHK - 2. 2 BHK, - 3. 3 BHK - 4. Shop - 5. Bungalow - 6. Plot etc. -		40	1. Booked/ Allotted - 17 2. Sold -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
		1. Booked/Allotted -	06
	30	2. Sold	


 Managing Director

IV. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of Further filing)


S.NO.	Name of the Approval / N.O.C. / Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C				
3.	Water Supply Permission				
4.	NOC from Airport Authority of India				
5.	Other Approval (S), if any, required for the Project				

V. Construction Progress of the Project

1. Building / Wing / Layout Number _____ (To beaded for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	
2.	Basements (if any)	
3.	Podiums (if any)	
4.	Plinth	100%
5.	Stilt Floor	
6.	Slabs of Super Structure	100%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	Internal Wall – 90% Plaster-30%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	0%

SALRAM REAL ESTATE PVT. LTD.


Managing Director

10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement of Sale. Any other activities.	0%

VI. Amenities and Common Area and External Infrastructure Development Works)					
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details	
(1)	(2)	(3)	(4)	(5)	
1.	Internal Roads & Footpaths	YES			
2.	Water Supply	YES			
3.	Sewerage (Chamber, Line, Septic Tank, STP)	YES			
4.	Storm Water Drains	NO			
5.	Landscaping & Tree Planting	NO			
6.	Street Lighting	YES			
7.	Community Buildings	NO			
8.	Treatment and Disposal of Sewage and Sullage Water	NO			
9.	Solid Waste Management & Disposal	YES			

SAI RAM REAL ESTATE PVT. LTD.

Managing Director

10.	Water Conservation / Rain Water Harvesting	YES		
11.	Energy Management	YES		
12.	Fire Protection and Fire Safety Requirements	YES		
13.	Closed Parking	YES		
14.	Open Parking	YES		
15.	Electrical Meter Room, Sub-Station, Receiving Station	YES		
16.	Others (Option to Add More)			

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT

		Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
1.	Internal Roads & Footpaths			
2.	Water Supply			
3.	Sewerage Chambers Septic Tank			
4.	Drains			
5.	Parks, Landscaping and Tree Planning			
6.	Street Lighting			
7.	Disposal of sewage & Sullage Water			
8.	Water conservation/ Rain Water Harvesting			
9.	Energy Management			


 SAI RAM REAL ESTATE PVT. LTD.
 Managing Director

VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE PROJECT			
(A)	Sr. No.		
	1.	Front Elevation.	Attach
	2.	Rear Elevation	Attach
	3.	Side Elevation	Attach
(B)		Photograph of each floor	




Adampur, Bihar, India

H2VQ+563, Danapur - Khagaul Rd, Khagaul, Patna, Adampur, Bihar 801503, India

Lat 25.5930338 / Long 85.0380681

Sunday 07 April 2024 17:00:45



Sai Ram
SAI RAM REAL ESTATE PVT. LTD.
Managing Director



Patna, Bihar, India

H2RV+F9V, Danapur - Khagaul Rd, Khagaul, Asopur,
Patna, Bihar 801503, India

Lat 25.5912737 / Long 85.0435062

Sunday 07 April 2024 17:01:36



Adampur, Bihar, India

H2VQ+563, Danapur - Khagaul Rd, Khagaul, Patna,
Adampur, Bihar 801503, India

Lat 25.5931476 / Long 85.0377694

Sunday 07 April 2024 16:58:47




SAI RAM REAL ESTATE PVT. LTD.
Sai Ram
Managing Director

VIII. Financial Progress of the Project			
S. No.		Particulars	Amount (In Rs.)
(1)		(2)	(3)
1.		Project Account No.	6236002100000433
2.		Estimated Cost of the Project including land cost at the start of the Project	
3.		Amount received during the Quarter	2,84,000=00
4.		Actual Cost Incurred during the Quarter	2,67,000=00
5.		Net amount at end of the Quarter	17,000=00
6.		Total expenditure on Project till date	
7.		Cumulative fund Collected till the end of Quarter in question	
8.		Cumulative expenditure done till the end of Quarter in question	

IX. Details of Mortgage or Charge if any created			

X. MISCELLANEOUS			
A	List of Legal Cases (if any)		
1.	Case No.		NO
2.	Name of Parties		NO
B	Sale/Agreement for Sale during the Quarter		
1.	Sale Deed		NIL
2.	Agreement for Sale		NIL

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART			
Weather the project in progress is as per time schedule or lagging behind?			

SAI RAM REAL ESTATE PVT. LTD.

 Managing Director

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.


SAI RAM REAL ESTATE PVT. LTD.
Managing Director

Signature of Promoter

Name:

Date: